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ESTIMATE RUN 03/07/2016

ESTIMATE SUMMARY 08:38:04

CONTID: C19456         ESTIMATE NO: 0009 PROG 2005

PCN: 19456-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH58: US6/SH 93 TO I-70 RESURF PERCENT TIME:

PROJECT NO: STA0581-011                   

SH58: US6/SH 93 TO I-70 RESURF

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,140,511.87 PARTICIPATING $ $ -18,600.24

AWARD PROJECT AMT: 5,334,742.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 70,021.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.80

WORK DAYS

WORK DAYS

99.84%

8,311.92

-18,600.24

-18,600.24

51,420.89

$

$

$

$

5,132,199.95

0.00

5,132,199.95

0.00

5,132,199.95

-10,000.00

0.00

5,122,199.95

0.00

AMOUNT DUE 5,122,199.95 51,420.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,420.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

136.0 TIME ALLOW: 125

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2015

04/20/2015

11/23/2015

11/23/2015

03/07/2016

03/05/2015

03/26/2015

04/13/2015

04/20/2015
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Curb 1,836.000

-100.000

202-00201  
 

12,950.561,736.000

-746.00

1,736.000

LF  

7.46000

0010 *Removal of Curb and Gutter 84.000

0.000

202-00203  
 

626.6484.000

0.00

84.000

LF  

7.46000

0015 Removal of Asphalt Mat 583.000

0.000

202-00220  
 

4,844.73583.000

0.00

583.000

SY  

8.31000

0020 *Removal of Asphalt Mat (Planing) 237,187.000

0.000

202-00240  
 

391,358.55237,187.000

0.00

237,187.000

SY  

1.65000

0025 *Removal of Pavement Marking 3,923.000

0.000

202-00250  
 

3,766.083,923.000

0.00

3,923.000

SF  

0.96000

0030 *Removal of Traffic Signal Head 27.000

0.000

202-00831  
 

1,898.1027.000

0.00

27.000

EACH

70.30000

0035 *Removal of Guardrail Type 3 4,240.000

0.000

202-01130  
 

5,639.204,240.000

0.00

4,240.000

LF  

1.33000

0040 *Removal of End Anchorage 3.000

0.000

202-01300  
 

479.343.000

0.00

3.000

EACH

159.78000

0045 *Clean Culvert (Special) 50.000

0.000

202-04003  
 

54,903.0050.000

0.00

50.000

EACH

1,098.06000

0050 Unclassified Excavation (Complete In Place) 294.000

0.000

203-00010  
 

12,342.12294.000

0.00

294.000

CY  

41.98000

0055 Blading 60.000

0.000

203-01500  
 

10,738.2060.000

0.00

60.000

HOUR

178.97000
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 40.000

0.000

203-01594  
 

6,093.6040.000

0.00

40.000

HOUR

152.34000

0065 *Potholing 2.000

0.000

203-01597  
 

383.462.000

0.00

2.000

HOUR

191.73000

0070 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

79.89000

0075 *Aggregate Bag 525.000

0.000

208-00035  
 

5,591.25525.000

0.00

525.000

LF  

10.65000

0080 *Concrete Washout Structure 1.000

0.000

208-00045  
 

772.271.000

0.00

1.000

EACH

772.27000

0085 *Storm Drain Inlet Protection (Type 2) 11.000

0.000

208-00052  
 

1,347.5011.000

0.00

11.000

LF  

122.50000

0090 *Removal and Disposal of Sediment (Labor) 33.500

0.500

208-00103  
 

1,992.0634.000

29.30

34.000

HOUR

58.59000

0095 *Removal and Disposal of Sediment (Equipment) 42.500

0.500

208-00105  
 

4,809.5543.000

55.93

43.000

HOUR

111.85000

0100 *Sweeping (Sediment Removal) 11.000

0.000

208-00106  
 

1,581.8011.000

0.00

11.000

HOUR

143.80000

0105 *Removal of Trash 52.500

0.500

208-00107  
 

3,105.2753.000

29.30

53.000

HOUR

58.59000

0110 *Erosion Control Supervisor 33.000

0.000

208-00205  
 

3,339.2733.000

0.00

33.000

HOUR

101.19000



CONTID: C19456         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Traffic Signal Head 2.000

0.000

210-00831  
 

553.902.000

0.00

2.000

EACH

276.95000

0120 *Reset Guardrail Type 3 954.000

0.000

210-01130  
 

15,244.92954.000

0.00

954.000

LF  

15.98000

0125 Adjust Valve Box 2.000

0.000

210-04050  
 

1,291.262.000

0.00

2.000

EACH

645.63000

0130 *Seeding (Native) 2.298

0.002

212-00006  
 

3,674.922.300

3.20

2.300

ACRE

1,597.79000

0135 *Soil Conditioning 2.845

-0.045

212-00032  
 

10,438.902.800

-167.77

2.800

ACRE

3,728.18000

0140 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

7,988.96000

0145 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

557.000

0.000

216-00201  
 

1,570.74557.000

0.00

557.000

SY  

2.82000

0150 Aggregate Base Course (Class 6) 424.000

0.000

304-06007  
 

20,402.88424.000

0.00

424.000

CY  

48.12000

0155 Hot Mix Asphalt (Patching) (Asphalt) 78.420

0.000

403-00720  
 

12,873.4378.420

0.00

78.420

TON 

164.16000

0160 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

909.07000

0165 *Stone Matrix Asphalt (Fibers)(Asphalt) 25,211.010

0.000

403-09221  
 

2,308,067.9725,211.010

0.00

25,211.010

TON 

91.55000
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 13,877.850

0.000

403-34841  
 

870,696.3113,877.850

0.00

13,877.850

TON 

62.74000

0175 *Hot Poured Joint and Crack Sealant 1.800

0.000

408-01000  
 

8,148.731.800

0.00

1.800

TON 

4,527.07000

0180 Emulsified Asphalt (Slow-Setting) 17,760.000

0.000

411-10255  
 

87,556.8017,760.000

0.00

17,760.000

GAL 

4.93000

0185 *Riprap (6 Inch) 11.000

0.000

506-00206  
 

1,757.5811.000

0.00

11.000

CY  

159.78000

0190 *Guardrail Type 3 (6-3 Post Spacing) 4,129.000

0.000

606-00301  
 

82,456.134,129.000

0.00

4,129.000

LF  

19.97000

0195 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,103.761.000

0.00

1.000

EACH

2,103.76000

0200 *Curb and Gutter Type 2 (Section I-B) 67.000

0.000

609-21010  
 

2,640.4767.000

0.00

67.000

LF  

39.41000

0205 Curb Type 6 (Section M) 1,576.000

0.000

609-60011  
 

13,916.081,576.000

0.00

1,576.000

LF  

8.83000

0210 *Delineator (Type I) 106.000

0.000

612-00001  
 

2,709.36106.000

0.00

106.000

EACH

25.56000

0215 *Delineator (Type II) 74.000

0.000

612-00002  
 

1,970.6274.000

0.00

74.000

EACH

26.63000

0220 *Delineator (Type III) 38.000

0.000

612-00003  
 

1,052.6038.000

0.00

38.000

EACH

27.70000
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

0.000

EACH

51.13000

0230 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

0.000

EACH

52.19000

0235 *Delineator (Flexible) (Type III) 10.000

0.000

612-00043  
 

532.6010.000

0.00

10.000

EACH

53.26000

0240 *Reflector Strip (6 Inch) 28.000

0.000

612-00075  
 

686.0028.000

0.00

28.000

EACH

24.50000

0245 *2 Inch Electrical Conduit (Bored) 1,273.000

0.000

613-00206  
 

61,014.891,273.000

0.00

1,273.000

LF  

47.93000

0250 *2 Inch Electrical Conduit (Plastic) 259.000

0.000

613-01200  
 

3,861.69259.000

0.00

259.000

LF  

14.91000

0255 *Pull Box (Special) 8.000

0.000

613-07000  
 

3,493.848.000

0.00

8.000

EACH

436.73000

0260 *Wiring 1.000

0.000

613-10000  
 

6,408.211.000

0.00

1.000

L S 

6,408.21000

0265 *Sign Panel (Class I) 55.000

0.000

614-00011  
 

937.2055.000

0.00

55.000

SF  

17.04000

0270 *Sign Panel (Class II) 25.000

0.000

614-00012  
 

612.5025.000

0.00

25.000

SF  

24.50000

0275 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

1,246.293.000

0.00

3.000

EACH

415.43000
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Face (12-12-12) 23.000

0.000

614-70336  
 

20,089.5823.000

0.00

23.000

EACH

873.46000

0285 *Traffic Signal Face (12-12-12-12) 3.000

0.000

614-70448  
 

4,010.463.000

0.00

3.000

EACH

1,336.82000

0290 *Loop Detector Wire 5,460.000

0.000

614-72875  
 

21,785.405,460.000

0.00

5,460.000

LF  

3.99000

0295 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

7.000

0.000

614-72889  
 

11,930.177.000

0.00

7.000

EACH

1,704.31000

0300 *Construction Surveying 0.900

0.100

625-00000  
 

26,629.851.000

2,662.99

1.000

L S 

26,629.85000

0305 *Mobilization 1.000

0.000

626-00000  
 

173,033.721.000

0.00

1.000

L S 

173,033.72000

0310 *Public Information Services 0.900

0.100

626-01000  
 

5,831.941.000

583.19

1.000

L S 

5,831.94000

0315 *Epoxy Pavement Marking 487.000

27.000

627-00005  
 

33,399.72514.000

1,754.46

514.000

GAL 

64.98000

0320 *Pavement Marking Paint (Low VOC Solvent Base) 1,664.000

0.000

627-00012  
 

44,312.321,664.000

0.00

1,664.000

GAL 

26.63000

0325 *Preformed Plastic Pavement Marking (Type I) 7,960.000

0.000

627-01001  
 

76,336.407,960.000

0.00

7,960.000

SF  

9.59000

0330 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,217.000

0.000

627-02010  
 

23,854.922,217.000

0.00

2,217.000

SF  

10.76000
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

506.000

0.000

627-30324  
 

7,276.28506.000

0.00

506.000

SF  

14.38000

0340 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

1,730.000

0.000

627-30329  
 

17,974.701,730.000

0.00

1,730.000

SF  

10.39000

0345 *Flagging 1,665.000

0.000

630-00000  
 

40,076.551,665.000

0.00

1,665.000

HOUR

24.07000

0350 *Uniformed Traffic Control 209.000

0.000

630-00003  
 

15,137.87209.000

0.00

209.000

HOUR

72.43000

0355 *Uniformed Traffic Control (Vehicle) 209.000

0.000

630-00006  
 

2,225.85209.000

0.00

209.000

HOUR

10.65000

0360 *Traffic Control Inspection 50.000

0.000

630-00007  
 

4,527.0050.000

0.00

50.000

DAY 

90.54000

0365 *Traffic Control Management 100.000

0.000

630-00012  
 

74,564.00100.000

0.00

100.000

DAY 

745.64000

0370 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

213.044.000

21.30

4.000

EACH

53.26000

0375 *Construction Traffic Sign (Panel Size A) 16.200

1.800

630-80341  
 

287.6418.000

28.76

18.000

EACH

15.98000

0380 *Construction Traffic Sign (Panel Size B) 67.500

7.500

630-80342  
 

1,198.5075.000

119.85

75.000

EACH

15.98000

0385 *Construction Traffic Sign (Panel Size C) 13.500

1.500

630-80343  
 

239.7015.000

23.97

15.000

EACH

15.98000
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 6.300

0.700

630-80355  
 

16,404.017.000

1,640.40

7.000

EACH

2,343.43000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

1,704.322.000

170.43

2.000

EACH

852.16000

0400 *Drum Channelizing Device 27.000

3.000

630-80360  
 

479.4030.000

47.94

30.000

EACH

15.98000

0405 *Traffic Cone 405.000

45.000

630-80380  
 

3,834.00450.000

383.40

450.000

EACH

8.52000

0410 *Mobile Attenuator 140.000

0.000

630-85041  
 

88,730.60140.000

0.00

140.000

DAY 

633.79000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Asphalt Pavement Incentive 61,577.350

0.000

700-70012  
 

61,577.3561,577.350

0.00

61,577.350

F A 

1.00000

0430 F/A Fuel Cost Adjustment -728.000

0.000

700-70016  
 

-728.00-728.000

0.00

-728.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 85,052.910

0.000

700-70018  
 

85,052.9185,052.910

0.00

85,052.910

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 96,880.970

0.000

700-70019  
 

96,880.9796,880.970

0.00

96,880.970

F A 

1.00000
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A On-The-Job Trainee 1,597.000

0.000

700-70021  
 

1,597.001,597.000

0.00

1,920.000

HOUR

1.00000

0450 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

13,051.251.000

0.00

1.000

L S 

13,051.25000

0505 *Added Item (Lump Sum)/ Added storm sewer work in two 
locations

1.000

0.000

900-00014  
 

25,587.291.000

0.00

1.000

L S 

25,587.29000

0510 Spray-on Mulch Blanket For disturbed areas throughout 
the project

0.000

2.600

213-00012  
 

11,368.502.600

11,368.50

2.600

ACRE

4,372.50000

CAT 5,066,958.3418,009.155,075,270.30CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE 

0460 *Removal of Slope and Ditch Paving 44.000

0.000

202-00026  
 

2,108.9244.000

0.00

44.000

SY  

47.93000

0465 *Removal of Portions of Present Structure (Class 2) 21.380

-0.380

202-00453  
 

16,597.7721.000

-300.34

21.000

SY  

790.37000

0470 *Structure Backfill (Flow-Fill) 26.600

0.000

206-00065  
 

9,208.6526.600

0.00

26.600

CY  

346.19000

0475 *Concrete Slope and Ditch Paving (Reinforced) 2.300

0.000

507-00100  
 

6,124.882.300

0.00

2.300

CY  

2,662.99000
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PCN: 19456-BID    ESTIMATE RUN 03/07/2016

PROJECT: STA0581-011                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:38:04

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE 

0480 *Concrete Class D (Bridge) 0.810

-0.010

601-03040  
 

724.330.800

-9.05

0.800

CY  

905.41000

CAT 34,764.55-309.3934,764.55CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 *Field Office (Special) 1.000

0.000

620-00005  
 

34,182.081.000

0.00

1.000

EACH

34,182.08000

0490 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,568.501.000

0.00

1.000

EACH

28,568.50000

0495 *Sanitary Facility 2.000

0.000

620-00020  
 

4,026.442.000

0.00

2.000

EACH

2,013.22000

0515 Liquidated Damages 0.000

-11.000

620-00040  
 

-36,300.00-11.000

-36,300.00

-11.000

DOL 

3,300.00000

CAT 30,477.02-36,300.0030,477.02CURRENT AMT0400 $ $ $

$ 5,132,199.91-18,600.24$5,140,511.87$CURRENT AMTPROJECT TOTAL


